
Task Name Start Finish
1  Data Acquisition Fri 8/30/02 Wed 10/1/03

1.1  Modeling Data Fri 8/30/02 Fri 11/1/02

1.2  Field Reconnaissance Fri 8/30/02 Fri 11/1/02

1.3  Topography Mon 9/30/02 Fri 11/1/02

1.4  Coordination Fri 8/30/02 Wed 10/1/03

1.5  Documentation [Technical Memo (TM 1)] Mon 9/30/02 Fri 11/1/02

2  C-51 Basin Modeling System Thu 10/31/02 Thu 5/1/03

2.1  Design Storm Development Thu 10/31/02 Sun 12/1/02

2.2  Sub-basin Runoff Hydrograph Generation Thu 10/31/02 Sat 2/1/03

2.3  Hydraulic Model Development Thu 10/31/02 Tue 4/1/03

2.4  Documentation of Modeling System Development (TM 2)Thu 10/31/02 Thu 5/1/03

3  Model Application Fri 5/30/03 Mon 9/1/03

3.1  Baseline Simulations Fri 5/30/03 Tue 7/1/03

3.2  10-year Design Storm Simulations Mon 6/30/03 Fri 8/1/03

3.3  100-year Design Storm Simulations Mon 6/30/03 Fri 8/1/03

3.4  Documentation of 100-year Storm Event (TM 3) Thu 7/31/03 Mon 9/1/03

4  Rule Development & Rule Making Assistance Fri 8/29/03 Wed 9/1/04

4.1  Public Meetings Draft Basin Rules Fri 8/29/03 Wed 9/1/04

4.2  Participation as needed in Rule Development Fri 8/29/03 Wed 9/1/04

4.3  Final Report Fri 8/29/03 Wed 9/1/04

4.4  Final Model(s) and Data Fri 8/29/03 Wed 9/1/04
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